

ELECTRICAL DEPT,
SHRI SAIBABA SANSTHAN TRUST, SHIRDI
DT.24-01-2024



SHRI SAIBABA SANSTHAN TRUST, SHIRDI

P.O.SHIRDI - 423109, DIST. AHMEDNAGAR
PHONE NO.-02423-258500, 258989 FAX NO.-02423-258870
Web Site:- www.sai.org.in, (Email- electrical.dept@sai.org.in)

CORRIGENDUM NOTICE

(Time Extension)

NAME OF WORK :- SHRI SAIBABA SANSTHAN TRUST, SHIRDI INVITES ONLINE E-TENDERS REPUTED CONTRACTORS FOR PROCUREMENT AND DEVELOPMENT OF DESIGNING, ENGINEERING, SUPPLY, ERECTION, CONSTRUCTION, TESTING & COMMISSIONING OF 1.0 MW (DC) GRID CONNECTED SOLAR PV POWER PLANT AT SHRI SAIBABA SANSTHAN TRUST, SHIRDI.



With reference to the tender notice published on www.mahatenders.gov.in and in the newspapers for the aforesaid work, it is hereby notified that the revised Tender dates are as below.

Sr.No	Activity	Date & Time
01)	Bid submission closing date :	03/02 /2024 Upto 17:00 Hrs.
02)	Bid opening date (Technical) :	06/02 /2024
02)	Bid opening date (Financial) :	Will be informed by Sansthan

This corrigendum notice is displayed on our website : www.sai.org.in and e-tender website: www.mahatenders.gov.in

Tukaram Hulwale
24.1

(TUKARAM HULWALE)
I/C CHIEF EXECUTIVE OFFICER
SHRI SAIBABA SANSTHAN TRUST, SHIRDI.

 <p>MAHATRANSCO Maharashtra State Electricity Transmission Co. Ltd.</p>	<p align="center">MAHARASHTRA STATE ELECTRICITY TRANSMISSION CO. LTD. (CIN No. U40109MH2005SGC153646) LABOUR, INDUSTRIAL RELATIONS AND EMPLOYEE WELFARE DEPARTMENT Plot No, C-19, E-Block, Prakashganga, 3rd floor, Bandra-Kurla Complex, Bandra (E), Mumbai - 51. Phone No, (022) 26595064/26595043 Fax-(022)26598589/26592001 E-Mail: ciro@mahatransco.in website- www.mahatransco.in</p>	
---	---	---

No.MSETCL/LIR&EW/CSR/Proj.99/513


Date: 24.01.2024

To,
The Chief Executive Officer (I/C),
Shri. Saibaba Sansthan Trust, Shirdi,
Post- Shirdi, Tal - Rahata,
Dist - Ahmednagar
Pin - 423109.

- Sub:** The CSR Project of installation and commissioning of Roof Top Solar P.V. System at Shirdi Sansthan, Shirdi, worth Rs. 4.00 Crs
--- Extension of timeline for execution of the Project and approval for Payment Milestones
- Ref:** 1. Letter No.SSST/ELEC/3647/2024 dtd. 17.01.2024
2. Email dtd. 17.01.2024
3. Email dtd. 22.01.2024

In accordance with correspondence at reference, it is to inform you that the Competent Authority has accorded approval to extend the timeline to 90 days from issue of the Purchase Order date relevant to e-tender published w.r.t. the CSR Project of installation and commissioning of 1000 kWp Roof Top Solar Project at Shri. Saibaba Sansthan Trust, Shirdi.

2. Further, the payment of schedule to the vendor mentioned in the letter under reference No.1 has been permitted.
3. Thus, it is requested to successful and timely implementation of this CSR project at your end.


 General Manager (HR-Estt/CSR)

Copy s.w.r.to:

1. The Chairman & Managing Director, MSETCL, Corporate Office, Mumbai.
2. The Director (Finance)/(Projects)/(HR), MSETCL, Corporate Office, Mumbai.
3. The Chief General Manager (F&A), MSETCL, Corporate Office, Mumbai.
4. The Chief Engineer (Civil), MSETCL, Corporate Office, Mumbai.
5. The Chief Engineer, EHV PC O&M Zone, Nashik.
6. The Company Secretary, MSETCL, Corporate Office, Mumbai.

Copy to:

1. The Chief Industrial Relations Officer, MSETCL, Corporate Office, Mumbai.
2. The Asst. General Manager (HR), EHV PC O&M Zone, Nashik.
3. The Asst. General Manager (HR-LIR&EW/CSR), MSETCL, Corporate Office, Mumbai.



**Tender Doc: Solar PV Project Shirdi
Engineering & Projects (Marketing)**

DOC. NO.
Rev: R0 - 28 November 2023

PAYMENT MILESTONE SHEET

SLNKO ENERGY PVT. LTD.
Sandey
Authorised Signatory





**Tender Doc: Solar PV Project Shirdi
Engineering & Projects (Marketing)**

**DOC. NO.
Rev: R0 - 28 November 2023**

2 Terms of Payment

The basis and terms of payment for various items of Schedule of Lump sum prices, without prejudice to any other mode of recovery available to OWNER, shall be as follows:

Schedule of Payment			
Item Description	Payment Milestone	Contract value percentage	Milestone
Supply and Installation	1	40%	On Module Supply and Installation
	2	20%	On Inverter, LT, and Complete Cable Laying
Commissioning	3	15%	On Commissioning of the Plant.
Handover & OAT	4	25%	On handing over of all documents, warranty certificates, submission of as built drawing & successful fulfillment of OAT conditions.

SLNKO ENERGY PVT. LTD.
[Signature]
Authorised Signatory